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Memo

Date: April 28, 2017

To: Paul Zschack, Photon Science Division Director

From: Steve Hulbert, NEXT Project Manager

Subject:  Acceptance of ISS Beamline by NSLS-II Facility Operations

Construction of the ISS beamline at 8-ID, one of five insertion device beamlines delivered by
the NEXT Project, is complete and light has been delivered to its endstation. The milestones
achieved during the transition from construction to operation for this beamline are provided
below. Successful achievement of these milestones is evidence that the ISS beamline is ready
for operational status in the NSLS-II Facility:

ISS Photon Delivery System complete and ISS IRR complete (24-Mar-2016)
Authorization from the NSLS-II Director to Start ISS Commissioning (3-Apr-2016)
ISS First Light (5-Apr-2016)

ISS Flux verified (23-Jun-2016)

ISS Endstation construction complete (28-Oct-2016)

The endstation for ISS features a sample chamber for in-situ, operando measurements and
detectors for absorption (pin diodes, silicon drift diodes) and emission (von Hamos
spectrometers) measurements.

ISS beamline scope was verified at the NEXT Scope Verification Review held 27-28 February
2017 and completion has been documented via WBS Closeout Acknowledgments.

The purpose of this memo is to report this status and request your acknowledgment that the
NSLS-II Facility has accepted the ISS photon delivery system and endstation into its operating
portfolio.

SEovee L e loey- 23 Aprd 2017

Steve Hulbert, NEXT Project Manager Date '

Cc: E. Johnson, J. Hill



